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Restoration Management Corporation P . 0 .  BOX 398704 Cincinnati, Ohio 45239-8704 (513) 738-6200 
September 3, 1993 

U . S .  Department of Energy 
Fernald Environmental Management Project 
Letter No. C:OP:93-1290 

Mr. Raymond J. Hansen, Acting Manager 
DOE Field Office, Fernald 
P.O. Box 398705 
Cincinnati, Ohio 45239-8705 

Dear Mr. Hansen: 

CONTRACT DE-AC05-920R21972, COMPLETION OF CONSENT AGREEMENT MILESTONE 
COMPLETE CONSTRUCTION OF REMOVAL ACTION NO. 3 - PART 2 

The 1991 Amended Consent Agreement milestone of August 28, 1993, to install an 
extraction well system and commence pumping groundwater at the South Plume was 
met on August 27, 1993. CRU5 staff manned the system around the clock for the 
first three days of pumping to ensure that the system functioned as desired. A 
raw data package of the first three days of pumping flow data and monitoring well 
level data is being assembled for hand delivery to Delta Steel as agreed to in 
the court proceedings of last week. Additional data will be delivered based on 
a scheduled to be laid out with representatives of Delta Steel. 
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